

Team Name: sdmay24-26

Team Members:

- Dillon Hacker
- Cameron Hurt
- Michael Gohr
- Samuel Potter
- Trent Walraven

Report Period: Sept 16- Oct 9

Summary of Progress in this Period

- During this period we completed both of our lightning talk presentations along with the corresponding written documents.
 - We had multiple opportunities to meet with our Client/ Point of contact and were able to discuss project goals and timeline.
 - We read a scholarly article that gave us some more information about our project and how our project will differ from the project discussed in the article.
 - We were able to start gathering and writing code that will provide us with the necessary information to complete our project.
 - We were able to gain access to the server that will be our testing environment
-

Pending Issues

- Now that we have created a plan for our project the next steps will be working on implementation. We have already started writing/ gathering code but we will have to continue to do this.
 - Continue discussions with our client about timeline and necessary actions to complete our project
 - Ethics/ Professional Conduct reflections
 - Engineering Design Document Analysis
-

Plans for the Upcoming Reporting Period

- Have finished the Ethics/ Professional Conduct reflections
 - Have finished the Engineering Design Document Analysis
 - Have completed some of the necessary steps for our code requirements
 - Have our server fully set up
 - Being testing code on the server in the testing environment
-