

Team Name: sdmay24-26

Team Members:

- Dillon Hacker
- Cameron Hurt
- Michael Gohr
- Samuel Potter
- Trent Walraven

Report Period: Oct 22-Nov 5

Summary of Progress in this Period

- During this period, we had multiple meetings as a team and also with our point of contact/faculty advisor
 - Have completed multiple steps for code requirements
 - Have started to further research timers and have began discussion on which timers members should use
 - Have further explored firecracker and the constraints it has
 - Made progress on recreating wonderless dataset
-

Pending Issues

- Continue to research timers and try to find an efficient timer for each individual language
 - Have majority of code written and working correctly
 - Continue discussions with our client about timeline and necessary actions to complete our project
 - Testing Lightning Talk
 - Testing Design Document Analysis
 - Continue to explore project goals and continue firecracker research
 - Having issues with rate limiting on scraping Github API for wonderless dataset
-

Plans for the Upcoming Reporting Period

- Have completed the Testing Lightning Talk
 - Have completed the Testing Design Document Analysis
 - Continue to update the website and past assignments as needed
 - Continue to explore project goals and continue firecracker research
-